



Cargador Frontal
 Maquinaria: 950H
 Cod.
 Interno: CF01
 Iván
 Operador: Aponte

Controlador: Ing. Robert Mejía Correa

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSERVACION
15/12/2023	320	6360.00	6368.00	8.00	
16/12/2023	321	6368.00	6377.00	9.00	
17/12/2023	322	6377.00	6385.00	8.00	
18/12/2023	323	6385.00	6393.00	8.00	
19/12/2023	324	6393.00	6397.00	6.00	Horas minimas / lluvia
20/12/2023	325	6397.00	6406.00	9.00	
21/12/2023	326	6406.00	6414.00	8.00	
22/12/2023	327	6414.00	6422.00	8.00	
23/12/2023	328	6422.00	6425.00	6.00	Horas minimas / lluvia
24/12/2023	329	6425.00	6434.00	9.00	
25/12/2023					No se laboro
26/12/2023	330	6434.00	6442.00	8.00	
27/12/2023	331	6442.00	6450.00	8.00	
28/12/2023	332	6450.00	6459.00	9.00	
29/12/2023	333	6459.00	6467.00	8.00	
30/12/2023	334	6467.00	6475.00	8.00	
31/12/2023	335	6475.00	6481.00	6.00	se suspendieron las labores 2:00 PM
TOTAL				126.00	



Retroexcavadora CAT

Maquinaria: 416C

Controlador: Ing. Robert Mejía Correa

Cod.

Interno: RE 01

Operador: Jeanpier Caqui

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSRVACION
15/12/2023	301	8450.00	8458.00	8.00	
16/12/2023	302	8458.00	8466.30	8.30	
17/12/2023	303	8466.30	8475.00	8.70	
18/12/2023	304	8475.00	8484.00	9.00	
19/12/2023	305	8484.00	8488.00	6.00	Horas mínimas / lluvia
20/12/2023	306			0.00	Maquina en mantenimiento
21/12/2023	307	8488.00	8496.00	8.00	
22/12/2023	308	8496.00	8504.00	8.00	
23/12/2023	309	8504.00	8509.00	6.00	Horas mínimas / lluvia
24/12/2023	310	8509.00	8517.00	8.00	
25/12/2023				0.00	No se laboro
26/12/2023	312	8517.00	8525.00	8.00	
27/12/2023	313	8525.00	8534.00	9.00	
28/12/2023	315	8534.00	8543.00	9.00	
29/12/2023	316	8543.00	8552.00	9.00	
30/12/2023	317	8552.00	8560.00	8.00	
31/12/2023	318	8560.00	8566.00	6.00	se suspendieron las labores 2:00 PM
TOTAL				119.00	



MAGA
CONTRATISTAS
Y SERVICIOS GENERALES S.A.C.

Maquinaria: Volquete
Placa: AOZ-903
Chofer: Bacilio Janampa

Controlador: Ing. Robert Mejía Correa

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSERVACION
15/12/2023	336	17542.00	17550.40	8.40	
16/12/2023	337	17550.40	17559.40	9.00	
17/12/2023	389	17559.40	17567.40	8.00	
18/12/2023	390	17567.40	17575.40	8.00	
19/12/2023	391	17575.40	17580.40	6.00	Horas minimas / lluvia
20/12/2023	392	17580.40	17589.40	9.00	
21/12/2023	393	17589.40	17598.40	9.00	
22/12/2023	394	17598.40	17607.40	9.00	
23/12/2023	395	17607.40	17611.40	6.00	Horas minimas / lluvia
24/12/2023	396	17611.40	17620.40	9.00	
25/12/2023					No se laboro
26/12/2023	397	17620.40	17628.80	8.40	
27/12/2023	398	17628.80	17636.80	8.00	
28/12/2023	399	17636.80	17644.20	7.40	
29/12/2023	400	17644.20	17651.20	7.00	
30/12/2023	371	17651.20	17658.60	7.40	
31/12/2023	372	17658.60	17664.60	6.00	se suspendieron las labores 2:00 PM
TOTAL				125.60	



MAGA
CONTRATISTAS
Y SERVICIOS GENERALES S.A.C.

Ing. Robert Mejía

Maquinaria: Volquete

Controlador: Correa

Placa: AOZ-825

Chofer: Mario Hidalgo

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSERVACION
15/12/2023	338	18441.00	18448.50	7.50	
16/12/2023	339	18448.50	18456.80	8.30	
17/12/2023	340	18456.80	18464.00	7.20	
18/12/2023	341	18464.00	18472.00	8.00	
19/12/2023	342	18472.00	18476.00	6.00	Horas mínimas / lluvia
20/12/2023	343	18476.00	18484.30	8.30	
21/12/2023	344	18484.30	18491.00	6.70	Mantenimiento/maquina malograda
22/12/2023					Mantenimiento
23/12/2023	345	18491.00	18493.20	6.00	Horas mínimas / lluvia
24/12/2023	346	18493.20	18502.80	9.60	
25/12/2023					No se laboro
26/12/2023	347	18502.80	18511.80	9.00	
27/12/2023	348	18511.80	18521.50	9.70	
28/12/2023	349	18521.50	18530.90	9.40	
29/12/2023	350	18530.90	18538.90	8.00	
30/12/2023	351	18538.90	18546.20	7.30	
31/12/2023	352	18546.20	18552.20	6.00	se suspendieron las labores 2:00 PM
TOTAL				117.00	



MAGA
CONTRATISTAS
Y SERVICIOS GENERALES S.A.C.

Ing. Robert Mejía

Maquinaria: Volquete

Controlador: Correa

Placa: B8A-754

Chofer: Efraín Hidalgo

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSERVACION
15/12/2023	373	5421.00	5429.00	8.00	
16/12/2023	374	5429.00	5437.00	8.00	
17/12/2023	375	5437.00	5445.00	8.00	
18/12/2023	376	5445.00	5454.00	9.00	
19/12/2023	377	5454.00	5459.00	6.00	Horas mínimas / lluvia
20/12/2023	378	5459.00	5467.00	8.00	
21/12/2023	379	5467.00	5474.00	7.00	
22/12/2023	380	5474.00	5483.00	9.00	
23/12/2023	381	5483.00	5488.00	6.00	Horas mínimas / lluvia
24/12/2023	382	5488.00	5497.00	9.00	
25/12/2023					No se laboro
26/12/2023	383	5497.00	5505.00	8.00	
27/12/2023	384	5505.00	5513.00	8.00	
28/12/2023	385	5513.00	5521.00	8.00	
29/12/2023	386	5521.00	5530.00	9.00	
30/12/2023	387	5530.00	5539.00	9.00	
31/12/2023	388	5539.00	5545.00	6.00	se suspendieron las labores 2:00 PM
TOTAL				126.00	



MAGA
CONTRATISTAS
Y SERVICIOS GENERALES S.A.C.

Maquinaria: voquete
Placa: BPH-932
Héctor Castro
Chofer Sánchez

Controlador: Ing. Robert Mejía Correa

fecha	N° vale	H/INICIO	H/TERMINO	HORAS	OBSERVACION
15/12/2023	355	7521.00	7530.00	9.00	
16/12/2023	356	7530.00	7538.00	8.00	
17/12/2023	358	7538.00	7547.00	9.00	
18/12/2023	359	7547.00	7555.00	8.00	
19/12/2023	360	7555.00	7559.00	6.00	Horas mínimas / lluvia
20/12/2023	361	7559.00	7567.00	8.00	
21/12/2023	362	7567.00	7575.00	8.00	
22/12/2023					Mantenimiento
23/12/2023	363	7575.00	7578.00	6.00	Horas mínimas / lluvia
24/12/2023	364	7578.00	7587.00	9.00	
25/12/2023					No se laboro
26/12/2023	365	7587.00	7596.00	9.00	
27/12/2023	366	7596.00	7605.00	9.00	
28/12/2023	367	7605.00	7614.00	9.00	
29/12/2023	368	7614.00	7623.00	9.00	
30/12/2023	369	7623.00	7631.00	8.00	
31/12/2023	370	7631.00	7637.00	6.00	se suspendieron las labores 2:00 PM
TOTAL				121.00	